
1 5/20/2021 8:34 AMScheduling

Su Mo Tu We Th Fr Sa
1 2

3 4 5 6 7 8 9
10 11 12 13 14 15 16
17 18 19 20 21 22 23
24 25 26 27 28 29 30
31

January 2021
Su Mo Tu We Th Fr Sa

1 2 3 4 5 6
7 8 9 10 11 12 13

14 15 16 17 18 19 20
21 22 23 24 25 26 27
28

February 2021January 2021

Dec 27 28 29 30 31 Jan 1, 21 2

3 4 5 6 7 8 9
Dumpster
Permit
Set Up

Tear Out Carpentry
Tear Out Electrical
Tear Out Plumbing

10 11 12 13 14 15 16
Carpentry- Build 

Soffit/Ceiling
Plumbing R/I
Shut off Water

Electrical R/I
Inspection

17 18 19 20 21 22 23
Sheetrock

24 25 26 27 28 29 30
Cabinet Delivery
Sheetrock

Paint Cabinet Install

31 Feb 1 2 3 4 5 6

SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY



2 5/20/2021 8:34 AMScheduling

Su Mo Tu We Th Fr Sa
1 2 3 4 5 6

7 8 9 10 11 12 13
14 15 16 17 18 19 20
21 22 23 24 25 26 27
28

February 2021
Su Mo Tu We Th Fr Sa

1 2 3 4 5 6
7 8 9 10 11 12 13

14 15 16 17 18 19 20
21 22 23 24 25 26 27
28 29 30 31

March 2021February 2021

Jan 31 Feb 1 2 3 4 5 6
Counter Measure
Sheetrock

Cabinet Install
Paint

7 8 9 10 11 12 13
Wood Floor Finish

14 15 16 17 18 19 20
Counter Install Tile B/S

Appliance Delivery
Finish Carpentry
Finish Electrical
Finish Plumbing

21 22 23 24 25 26 27
Paint Touch Up Final Cleaning

28 Mar 1 2 3 4 5 6

SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY


